Hazardous Substance Management System

Briefer:

Mr. Clyde Harada

Hazardous Materials Program Man

USARPAC, ODCSLOG

Fort Shafter, HI

DSN (315) 438-8626

Commercial (808) 438-8626

E-mail: haradac@shafter-emh3.army.mil

Hazardous Substance Management System

AGENDA

- Implementation sites
- Current status
- Challenges
- Lessons learned

Hazardous Substance Management System

IMPLEMENTATION SITE

- **USARHAW:** USAG-HI, Schofield Barracks
- **USARJ:** 17ASG and 10TH ASG
- **USARAK:** Forts Wainwright/Greeley and Richardson
- **9TH RSC:** Fort Shafter Flats
- **TAMC:** Tripler Army Medical Center
- **PTA/KMC:** “Big Island” Hawaii

Hazardous Substance Management System

CURRENT STATUS - USARHAW, USAG-HI, SB

- Limited IOC achieved Dec 95
- HSMS SEP EPA CA/CO Dec 98
- HMCC implementation Feb 00

Hazardous Substance Management System

CURRENT STATUS - USARJ

- 17th ASG established HMCC and IOC Dec 98
- 10th ASG
  - ISA with AF not established
  - IOC Options (i.e., JEMMS) being assessed

Hazardous Substance Management System

CURRENT STATUS – USARAK

- **Fort Richardson, Anchorage, AK**
  - IOC scheduled for 3rd Qtr FY00
- **Forts Wainwright/Greeley, Fairbanks, AK**
  - IOC scheduled for 3rd Qtr FY00

Hazardous Substance Management System

CURRENT STATUS - 9th RSC/TAMC

Initial Site Visit scheduled December 1999

Hazardous Substance Management System

CURRENT STATUS - Pohakuloa Training Area/ Camp

Kilauea Military

Site visit scheduled December 1999

Hazardous Substance Management System

CHALLENGES

- ✔ Commercial Activities
- ✔ Sustainment



- ✔ Communication interface



- ✔ Achieving FOC

Hazardous Substance Management System

LESSONS LEARNED



- ✔ Command support at all levels is ***essential.***
- ✔ Partnering between DOL/DPW is ***critic***

- ✔ “Soldiers” involvement is ***necessary.***



- ✔ Dedicated HSMS ADBM is ***vital***.

Hazardous Substance Management System

USARPAC

SUPPORTS THE ARMY'S

P2 VISION